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Operation Concepts

Issue:

• Lack of operational concept perspective and “Day in the Life” understanding
- Relationship between CSMS, SDPS and FOS Scheduling
- System Management (including collection of management information)

• Concept of how services/tools are used in operations
• Release dependent operational scenarios needed

Approach:
• In process of generating a new Operations Concept document (DID 604)

- First part will be at a high level and not release dependent
Intent is to have a concept that will not change on a regular basis
DAAC comments from previous review being evaluated for inclusion

- Second part will be site and release specific
Generating set of operational “Day in the Life” scenarios
Scenarios to cover ECS systems starting with Release A

- Will be developed in coordination with operational sites
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True Cost of COTS

Issue:

• May have underestimated the actual cost of COTS
- Integration
-  “Glue” code and configuration effort required
- Upgrades/maintenance in operations

Approach:
• Current development� estimation included COTS related efforts

- Development/I&T Familiarization�/Configuration
- Required data definition, scripts, “glue” code including in SLOC 

estimates
- Prototyping effort has included effort for technology/product selection 

(Includes many key products for Release A)
- M&O Sustaining Engineering staff includes focused expertise for COTS 

products and effort for installation and I&T of COTS upgrades
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True Cost of COTS (cont.)

Approach (cont.)
• Currently Revaluating/Refining estimation model

- Metrics being developed to quantify effort required for COTS 
integration

Required “glue” software, COTS applicability, COTS maturity, 
Learning curve, Required configuration effort, Installation labor, 
Re-installation labor, Release Frequency, average maintenance 
support)

- Metrics will feed cost models to identify associated cost
SEER model
ECS-Developed Cost Models

• Results to be available before end of March


